COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/10/2008

ESTIMATE SUMMARY 14:00:18
CONTID: C16421R ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 16421R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.5 DAYS TIME ALLOW: 85 WORK DAYS
I-25 NORTHGATE - NORTH PERCENT TIME: 104.12 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA0252-397
I-25 NORTHGATE - NORTH
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 11/07/2008 DATE TIME STARTED 05/05/2008
2635 DELTA DRIVE DATE LET 02/14/2008 DATE WORK BEGAN 05/05/2008
DATE AWARDED 03/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,146,131.11 PARTICIPATING $ 4,625,707.93 S 305,632.90
AWARD PROJECT AMT: $  6,133,402.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 64.73% TOTAL EARNINGS 4,625,707.93 305,632.90
FUNDS AVAILABLE: $ 2,520,423.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,625,707.93 305,632.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -92,001.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,533,706.89 305,632.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,533,706.89 305,632.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 305,632.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 1,185.000 765.000
EACH 0.000 0.00
5.05000 765.000 3,863.25
0010 202-00201 REMOVAL OF CURB (ASPHALT CURB ROLL) 12,463.000 12,463.000
LF 0.000 0.00
1.44000 12,463.000 17,946.72
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 325,272.490 325,272.490
SY 0.000 0.00
1.58000 325,272.490 513,930.53
0020 202-04002 *CLEAN CULVERT 5.000 5.000
EACH 0.000 0.00
2,161.54000 5.000 10,807.70
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,681.000 3,276.700
cY 0.000 0.00
19.06000 3,276.700 62,453.90
0030 203-01500 BLADING 150.000 19.000
HOUR 0.000 0.00
93.47000 19.000 1,775.93
0035 203-01510 *BACKHOE 100.000 36.527
HOUR 5.430 1,035.66
190.73000 41.957 8,002.46
0040 203-01594 COMBINATION LOADER 100.000 0.000
HOUR 0.000 0.00
68.74000 0.000 0.00
0045 207-00205 TOPSOIL 3,375.000 0.000
cY 0.000 0.00
10.53000 0.000 0.00
0050 208-00011 *EROSION BALES (WEED FREE) 387.000 387.000
EACH 0.000 0.00
17.52000 387.000 6,780.24
0055 208-00020 *SILT FENCE 5,500.000 4,050.000
LF 0.000 0.00

1.31000 4,050.000 5,305.50
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
1,046.80000 0.000 0.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 17.900 17.900
EACH 0.000 0.00
732.27000 17.900 13,107.63
0070 208-00110 SEDIMENT REMOVAL AND DISPOSAL 20.000 7.000
cy 2.000 109.94
54.97000 9.000 494.73
0075 212-00006 *SEEDING (NATIVE) 13.000 11.650
ACRE 0.070 34.49
492.69000 11.720 5,774.33
0080 212-00032 *SOIL CONDITIONING 13.000 11.650
ACRE 0.070 264.41
3,777.28000 11.720 44,269.72
0085 213-00002 *MULCHING (WEED FREE HAY) 4.500 3.610
ACRE 0.000 0.00
602.17000 3.610 2,173.83
0090 213-00061 *MULCH TACKIFIER 977.000 715.000
1B 0.000 0.00
3.29000 715.000 2,352.35
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 51,505.000 39,099.000
SY 342.000 543.78
1.59000 39,441.000 62,711.19
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 44.670
TON 6.000 889.86
148.31000 50.670 7,514.87
0105 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 16,207.000 13,286.540
TON 2,652.960 147,716.81
55.68000 15,939.500 887,511.36
0110 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 40,846.000 26,611.860
TON 0.000 0.00
59.26000 26,611.860 1,577,018.82
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 42,262.000 18,250.000
GAL 772.500 664.35
0.86000 19,022.500 16,359.35
0120 612-00001 *DELINEATOR (TYPE I) 1,163.000 800.000
EACH 0.000 0.00
19.04000 800.000 15,232.00
0125 612-00003 *DELINEATOR (TYPE III) 50.000 50.000
EACH 0.000 0.00
22.91000 50.000 1,145.50
0130 614-80385 *RUMBLE STRIP 238,115.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0135 615-00050 *EMBANKMENT PROTECTOR TYPE 5 11.000 8.000
EACH 3.000 14,113.59
4,704.53000 11.000 51,749.83
0140 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
163,074.63000 1.000 163,074.63
0145 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.627
LS 0.223 4,027.95
18,062.56000 0.850 15,353.18
0150 627-00005 *EPOXY PAVEMENT MARKING 482.000 0.000
GAL 0.000 0.00
395.09000 0.000 0.00
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,451.000 0.000
SF 0.000 0.00
11.55000 0.000 0.00
0160 630-00000 *FLAGGING 832.500 640.500
HOUR 192.000 4,533.12
23.61000 832.500 19,655.33
0165 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 26.000
DAY 24.000 1,802.16
75.09000 50.000 3,754.50
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 76.000 59.000
DAY 17.000 8,206.41
482.73000 76.000 36,687.48
0175 630-80002 *FLASHING BEACON (SOLAR) 8.000 3.500
EACH 0.000 0.00
1,877.30000 3.500 6,570.55
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 10.000
EACH 0.000 0.00
69.73000 10.000 697.30
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.500 40.250
EACH 0.000 0.00
107.27000 40.250 4,317.62
0190 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 6.000
EACH 0.000 0.00
118.00000 6.000 708.00
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
10,727.41000 1.500 16,091.12
0200 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.750
TYPE)
EACH 0.000 0.00
1,340.93000 1.750 2,346.63
0205 630-80360 *DRUM CHANNELIZING DEVICE 278.500 139.250
EACH 0.000 0.00
37.54000 139.250 5,227.45
0210 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
42.91000 0.000 0.00
0215 630-80370 CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 0.000 0.00
19.31000 0.000 0.00
0220 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 8.000 0.000
(TEMPORARY)
EACH 0.000 0.00

1,930.93000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 47,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 84,480.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70034 F/A INTERIM HMA SURFACE REPAIR 14,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70034 F/A DISPUTES REVIEW BOARD 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 6,444.000
FA 0.000 0.00
1.00000 6,444.000 6,444.00
0285 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 14,100.000 14,100.00
1.00000 14,100.000 14,100.00
2003 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF WIM SCALE SB I-25 @ 1.000 1.000
APPROX MM 162.5
LS 0.000 0.00
5,354.35000 1.000 5,354.35
3000 900-00006 ADDED ITEM (DOLLAR)/ 64-22 ASPHALT CEMENT PRICE 26,279.280 0.000
ADJUSTMENT
DOL 26,279.280 26,279.28
1.00000 26,279.280 26,279.28
CAT 0200 CURRENT AMT 5,933,442.45 $ 224,321.8158 3,644,943.16
CAT NO0201 ROADWAY SAFETY ITEMS
0290 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,755.000 13,645.000
LF 1,110.000 1,986.90
1.79000 14,755.000 26,411.45
0295 202-01300 *REMOVAL OF END ANCHORAGE 73.000 49.000
EACH 4.000 319.88
79.97000 53.000 4,238.41
0300 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,020.000 0.000
cy 240.020 4,574.78
19.06000 240.020 4,574.78
0305 210-04030 *MODIFY GUARDRAIL 36,095.550 36,095.550
LF 0.000 0.00
3.17000 36,095.550 114,422.89
0310 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,415.000 12,922.000
LF 2,928.000 48,194.88
16.46000 15,850.000 260,891.00
0310 MATERIAL ALLOWANCE GUARDRAIL TY3 COMPONENTS 0.000
LF 0.000 0.00
16.46000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0315 606-01340 *END ANCHORAGE TYPE 3D 35.000 26.000
EACH 3.000 2,159.22
719.74000 29.000 20,872.46
0320 606-01370 *TRANSITION TYPE 3G 6.000 4.000
EACH 2.000 2,025.90
1,012.95000 6.000 6,077.70
0325 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
693.07000 5.000 3,465.35
0330 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
3,731.95000 0.000 0.00
0335 606-02003 *END ANCHORAGE (NONFLARED) 34.000 26.000
EACH 3.000 4,638.30
1,546.10000 29.000 44,836.90
0340 625-00000 *CONSTRUCTION SURVEYING 1.000 0.850
LS 0.000 0.00
18,062.56000 0.850 15,353.18
CAT 0201 CURRENT AMT $ 561,860.11 $ 63,899.86 % 501,144.12

CAT NO0202 ROADWAY CHAIN UP AREA

0345 203-00000 UNCLASSIFIED EXCAVATION 7,609.000 6,848.100
cY 0.000 0.00
12.14000 6,848.100 83,135.93
0350 208-00040 *CHECK DAM 12.000 12.000
EACH 0.000 0.00
1,144.35000 12.000 13,732.20
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 892.000 892.000
cY 0.000 0.00
33.89000 892.000 30,229.88
0360 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,053.000 1,752.010
TON 0.000 0.00

55.68000 1,752.010 97,551.92
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY CHAIN UP AREA

0365 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 684.000 0.000
TON 0.000 0.00
59.26000 0.000 0.00
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 8.000 8.000
LF 0.000 0.00
137.32000 8.000 1,098.56
0375 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,525.79000 1.000 1,525.79
0380 604-00350 *INLET TYPE C (SPECIAL) 1.250 1.250
EACH 0.000 0.00
7,374.66000 1.250 9,218.33
0385 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 1.000 5,977.19
5,977.19000 1.000 5,977.19
0390 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
24,579.11000 1.000 24,579.11
0395 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 7.000 7.000
EACH 0.000 0.00
904.96000 7.000 6,334.72
0400 613-34400 *LIGHT STANDARD METAL (40 FOOT) 7.000 7.000
EACH 0.000 0.00
3,742.72000 7.000 26,199.04
0405 613-40010 *LIGHT STANDARD FOUNDATION 7.000 7.000
EACH 0.000 0.00
1,061.37000 7.000 7,429.59
0410 614-00011 *SIGN PANEL (CLASS I) 42.000 36.000
SF 6.000 80.34
13.39000 42.000 562.38
0415 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,000.000 0.000
SF 0.000 0.00

11.55000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY CHAIN UP AREA
2002 700-70034 F/A CDOT AND CITY OF COLORADO SPRINGS FIBER OPTIC LINE 7,391.000 7,391.000
LOWERED @
FA 0.000 0.00
1.00000 7,391.000 7,391.00
CAT 0202 CURRENT AMT 404,595.93 $ 6,057.5358 314,965.64
CAT NOO0300 BRIDGE ITEMS
0420 202-00504 *REMOVAL OF EXPANSION DEVICE 108.000 0.000
LF 0.000 0.00
57.47000 0.000 0.00
0425 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
43,834.84000 1.000 43,834.84
0430 515-00120 *WATERPROOFING (MEMBRANE) 2,999.900 0.000
sy 0.000 0.00
10.73000 0.000 0.00
0435 518-02100 *POLYMER MORTAR END DAM 41.000 0.000
CF 0.000 0.00
611.12000 0.000 0.00
0440 518-03000 *SAWING AND SEALING BRIDGE JOINT 389.900 0.000
LF 0.000 0.00
30.57000 0.000 0.00
0445 518-03100 *RAPID CURE SILICONE JOINT SEAL 108.000 0.000
LF 0.000 0.00
57.47000 0.000 0.00
CAT 0300 CURRENT AMT 125,412.45 $ 0.00$ 43,834.84
CAT NOO0301 BRIDGE SAFETY ITEMS
0450 202-00425 *REMOVAL OF BRIDGE RAILING 928.700 870.000
LF 58.700 297.02
5.06000 928.700 4,699.22
0455 606-11010 *BRIDGE RAIL TYPE 10R 66.200 0.000
LF 66.200 6,246.63
94.36000 66.200 6,246.63
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PCN: 16421R-BID ESTIMATE RUN 11/10/2008
PROJECT: STA0252-397 ESTIMATE NO: 0006 14:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 BRIDGE SAFETY ITEMS

0460 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 870.000 870.000
LF 0.000 0.00
100.76000 870.000 87,661.20
CAT 0301 CURRENT AMT $ 98,607.05 $ 6,543.65% 98,607.05

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,394.74000 1.000 10,394.74
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.500 4,810.05
9,620.10000 1.000 9,620.10
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,198.28000 1.000 2,198.28
CAT 0400 CURRENT AMT $ 22,213.12 $ 4,810.05% 22,213.12

PROJECT TOTAL CURRENT AMT $ 7,146,131.11 $ 305,632.90 % 4,625,707.93



